
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:52 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 242 Date: 19-Apr-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 588

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-ALB.05604-0120F4 W Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL PORTILLOIronworker 2.00 0.00 0.00 2.00

JNM DATHAN KAAIIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

General Comments

The contractor replaced most of the splice plates at 7W/8W. I tested all the bolts.
Bolts used were as follows:
DHGM220056 M22 X 55
DHGM220126 M22 X 65
DHGM220057 M22 X 70
DHGM220108 M22 X 80
DHGM220141 M22 X 90
DHGM220051 M22 X 95
DHGM220056 M22 X 100

056 W-L08-ALB.056

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

The contractor installed the suspender bracket at PP 69 on the E line. A new apprentice ironworker, first
name Alan, whose name does not appear on the PMIV labor list assisted me and Smith-Emory inspector
Salvadore Merino in testing the bolts fastening this suspender bracket.
Bolts used were as follows

056 E-L08-ALB.056
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 242 Date: 19-Apr-2011 Tuesday

DHGM3000001 30 X 80
DHGM3000003 30 X 90
DHGM3000005 30 X 110

Bid Item: 071 X-SP4-INS.07104-0120F4 E-W Line Cross Over Service Platform 4 Install

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

The contractor has suspended work on this item.

071 X-SP4-INS.071

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

I did not observe any bolting work being done on this item today.

085 E-L01-SBR.085

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

I did not observe any work being done on this item today.

001 0-TRM-101.024
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